Harrogate and District NHS Foundation Trust







Appendix 1: James Lind Alliance Acne Priority Setting Exercise Timeline

TASK	11/12	12/12	01/13	02/13	03/13	04/13	05/13	06/13	07/13	08/13	09/13	10/13	11/13	12/13	01/14	02/14	03/14	04/14
Draft protocol			01/10	00/20	00/20	01/10	00/10	00/20	01/20	00/20	00/10	10/10		10, 10	01/11	08/11	00/11	01/11
Apply for ethics & NHS																		
governance approval																		
Apply for portfolio adoption																		
Apply for SAPC award																		
Meet with Lester Firkins to																		
discuss roles & responsibilities																		
Invite people with relevant																		
expertise to join SG																		
Draft SG's terms of reference																		
Draft budget & projected cash																		
flow																		
Meetings of SG																		
Identify stakeholders & invite																		
to participate																		
Finalise protocol & get sign off																		
by SG																		
Draw up promotion & publicity																		
strategy																		
Prepare materials for launch																		
meeting																		
Awareness/launch meeting																		
Design & pilot survey for																		
collection of uncertainties			T		1													
Agree final version of 1st survey																		
Activate publicity mechanisms																		
Survey for collection of																		
uncertainties open																		
Refine uncertainties &																		
generate long list Prioritisation survey open											1	1						
REPORT TO UK DCTN																		
Prioritisation workshop																		
Follow up workshops to																		
formulate research questions																		
Manuscript submitted for																		
publication																		
Dissemination																		
Entry of uncertainties in																I		
standard format into DUETS																		
Conference presentation(s)																	1	
conterence presentation(s)																		